

MATCHLINE STA 110+00.00
SEE SHEET 19-0002

STAGE 1:
MAINTAIN TRAFFIC ON EXIST ROADWAY.
MAINTAIN ACCESS TO ALL DRIVEWAYS.
DEMOLISH EXIST CONC MEDIAN & CONSTRUCT TEMP PYMT AS SHOWN.


END PROJECT P1*0013999
END CONSTRUCTION
BEGIN PROJECT P1*0009975
STA 115+00.00 P1*0013999
STA 15+00.00 P1*0009975
N 1048345.1220
E 1993833.9770

Order Plans @ WWW.LDILine.com

PAVEMENT REMOVAL

TEMPORARY CONSTRUCTION PAVEMENT


PERMANENT CONSTRUCTION



CONCRETE MEDIAN CONSTRUCTION


MILL & INLAY CONSTRUCTION

OPEN LANES OF TRAFFIC



INFRASTRUCTURE
CONSULTING & ENGINEERING

4940 PEACHTREE INDUSTRIAL BLVD., SUITE 310
NORCROSS, GEORGIA 30071



REVISION DATES

CONSTRUCTION STAGING PLAN
SR 18 BRIDGE REPLACEMENT @ LONG CANE CREEK
TROUP COUNTY
STAGE 1 STA 110+00 TO STA 115+00

| | | |
|--------------|-------|-------------|
| CHECKED: | DATE: | DRAWING No. |
| BACKCHECKED: | DATE: | 19-0003 |
| CORRECTED: | DATE: | |
| VERIFIED: | DATE: | |