

3  
FRANK C. HARRELL ETAL  
SEE SHEET 17

DRAWING No. 19-0006

MATCH LINE STA. 47+00


Order Plans @

- STAGE I**
1. MAINTAIN EXISTING SPEED LIMIT FOR SR 18.
  2. MAINTAIN TRAFFIC ON EXISTING SR 18 AS SHOWN ON PLANS.
  3. THE CONTRACTOR IS TO MAINTAIN ACCESS TO ALL PARCELS.
  4. THE CONTRACTOR IS TO MAINTAIN POSITIVE DRAINAGE.
  5. CONSTRUCT SR 18 RT TO STA 45+85/- AS SHOWN ON PLANS.
  6. CONSTRUCT A-08 TO A-07 AS SHOWN ON PLANS.

**LEGEND**

PAVEMENT REMOVAL	
TEMPORARY CONSTRUCTION PAVEMENT	
PERMANENT CONSTRUCTION	
CONCRETE MEDIAN CONSTRUCTION	
MILL & OVERLAY CONSTRUCTION	
OPEN LANES OF TRAFFIC	

**Kimley»Horn**  
Engineering, Planning, and Environmental Consultants  
Suite 350, 3930 East Jones Bridge Road  
Peachtree Corners, Georgia 30092



REVISION DATES	

CONSTRUCTION STAGING PLAN			
I-85 @ SR 18 & SR 18 @ SR 103			
STAGE I			
CHECKED:	DATE:	DRAWING No.	
BACKCHECKED:	DATE:	19-0007	
CORRECTED:	DATE:		
VERIFIED:	DATE:		