

DRAWING No. 19-0046

MATCH LINE STA. 20+00

25' STREAM BUFFER  
 ESA - PERENNIAL STREAM PSI  
 SEE GENERAL NOTES 'ENVIRONMENTAL  
 RESOURCES IMPACT TABLE'  
 FOR CONSTRUCTION RESTRICTIONS

FRANK C.  
 HARRELL ETAL  
 SEE SHEET 17

FIELD FENCE  
 WOVEN WIRE  
 REOD R/W

STONE DUMPED  
 RIP RAP,  
 24", TP 3, 36 SY

STONE DUMPED  
 RIP RAP,  
 18", TP 3, 4 SY

TIE TO EXIST. MARKINGS  
 BEGIN SHIFT TAPER  
 STA. 15+00.00

BEGIN PROJECT  
 PI 0009975  
 STA 15+00.00  
 END PROJECT  
 PI 0013999  
 STA. 115+00.00

STONE DUMPED  
 RIP RAP,  
 18", TP 3, 3 SY

ROSEHILL FARM  
 LIMITED PARTNERS  
 SEE SHEET 17


- STAGE 2**
1. MAINTAIN EXISTING SPEED LIMIT FOR SR 18 AND I-85 SB ENTRANCE AND EXIT RAMP. MODIFY EXISTING SIGNAL AS SHOWN ON 19-0045 TS.
  2. MAINTAIN SR 18 TRAFFIC ON 12' LANES WITH ONE LANE IN EACH DIRECTION AND A WB LEFT TURN AS SHOWN ON PLANS.
  3. THE CONTRACTOR IS TO MAINTAIN ACCESS TO ALL PARCELS.
  4. THE CONTRACTOR IS TO MAINTAIN POSITIVE DRAINAGE.
  5. CONSTRUCT TEMPORARY PAVEMENT SR 18 STA 16+50 TO 17+50 AS SHOWN ON PLANS.
  6. CONSTRUCT TEMPORARY PAVEMENT SR 18 LT BEGINNING AT STA 17+95 +/- AS SHOWN ON PLANS.
  8. CONSTRUCT SR 18 RT IN SW QUADRANT OF INTERSECTION AS SHOWN ON PLANS.
  9. CONSTRUCT SR 18 LT BEGINNING AT STA. 15+00 AS SHOWN ON PLANS.
  9. INSTALL TEMPORARY BARRIER (METHOD 1) SR 18 LT AS SHOWN ON PLANS.
  10. CONSTRUCT DRAINAGE AS SHOWN. REMOVE TEMPORARY DRAINAGE PLACED ST 1.

LEGEND

PAVEMENT REMOVAL	
TEMPORARY CONSTRUCTION PAVEMENT	
PERMANENT CONSTRUCTION	
CONCRETE MEDIAN CONSTRUCTION	
MILL & OVERLAY CONSTRUCTION	
OPEN LANES OF TRAFFIC	

**Kimley»Horn**

Engineering, Planning, and Environmental Consultants  
 Suite 350, 3930 East Jones Bridge Road  
 Peachtree Corners, Georgia 30092



REVISION DATES

REVISION DATES		CONSTRUCTION STAGING PLAN	
		I-85 @ SR 18 & SR 18 @ SR 103	
		STAGE 2	
CHECKED:	DATE:	DRAWING No.	
BACKCHECKED:	DATE:	19-0045	
CORRECTED:	DATE:		
VERIFIED:	DATE:		