

Order Plans @ WWW.DIline.com


- STAGE 2**
1. MAINTAIN EXISTING SPEED LIMIT FOR SR 18.
  2. RECONFIGURE TRAFFIC TO OPERATE WITH TWO LANES AS SHOWN ON PLANS.
  3. THE CONTRACTOR IS TO MAINTAIN ACCESS TO ALL PARCELS.
  4. THE CONTRACTOR IS TO MAINTAIN POSITIVE DRAINAGE.
  5. CONSTRUCT SR 18 LT AS SHOWN ON PLANS.

**LEGEND**

PAVEMENT REMOVAL	
TEMPORARY CONSTRUCTION PAVEMENT	
PERMANENT CONSTRUCTION	
CONCRETE MEDIAN CONSTRUCTION	
MILL & OVERLAY CONSTRUCTION	
OPEN LANES OF TRAFFIC	

**Kimley»Horn**

Engineering, Planning, and Environmental Consultants  
 Suite 350, 3930 East Jones Bridge Road  
 Peachtree Corners, Georgia 30092



REVISION DATES	

**CONSTRUCTION STAGING PLAN**  
**1-85 @ SR 18 & SR 18 @ SR 103**  
**STAGE 2**

CHECKED:	DATE:	DRAWING No. <b>19-0047</b>
BACKCHECKED:	DATE:	
CORRECTED:	DATE:	
VERIFIED:	DATE:	

