


- STAGE 1**
1. MAINTAIN EXISTING SPEED LIMIT FOR SR 103.
 2. SHIFT SR 103 TRAFFIC TO TEMPORARY PAVEMENT CONSTRUCTED ST 1 AND MAINTAIN 2-12' LANES.
 3. THE CONTRACTOR IS TO MAINTAIN ACCESS TO ALL PARCELS.
 4. THE CONTRACTOR IS TO MAINTAIN POSITIVE DRAINAGE.
 5. CONSTRUCT RIGHT AS SHOWN ON PLANS.
 6. INSTALL TEMPORARY PIPE TO EXTEND B-06 PAST TEMPORARY PAVEMENT AS SHOWN ON PLANS.
 7. INSTALL TEMPORARY PAVEMENT AS SHOWN ON PLANS.

www.Plans@Online.com

LEGEND

PAVEMENT REMOVAL	
TEMPORARY CONSTRUCTION PAVEMENT	
PERMANENT CONSTRUCTION	
CONCRETE MEDIAN CONSTRUCTION	
MILL & OVERLAY CONSTRUCTION	
OPEN LANES OF TRAFFIC	

Kimley»Horn
 Engineering, Planning, and Environmental Consultants
 Suite 350, 3930 East Jones Bridge Road
 Peachtree Corners, Georgia 30092



REVISION DATES

CONSTRUCTION STAGING PLAN
1-85 @ SR 18 & SR 18 @ SR 103
STAGE 2

CHECKED:	DATE:	DRAWING No.
BACKCHECKED:	DATE:	19-0052
CORRECTED:	DATE:	
VERIFIED:	DATE:	