


Order Plans @ WWW.LDILine.com

- STAGE 2**
1. MAINTAIN EXISTING SPEED LIMIT FOR I-85 SB ENTRANCE RAMP.
  2. SHIFT TRAFFIC TO TEMPORARY PAVEMENT CONSTRUCTED ST 1. MAINTAIN 1-16' LANE.
  3. THE CONTRACTOR IS TO MAINTAIN ACCESS TO ALL PARCELS.
  4. THE CONTRACTOR IS TO MAINTAIN POSITIVE DRAINAGE.
  5. CONSTRUCT LT OF TRAFFIC I-75 SB ENTRANCE RAMP.
  6. INSTALL TEMPORARY BARRIER AND PORTABLE ATTENUATOR I-75 SB TEMPORARY ENTRANCE RAMP RT AS SHOWN ON PLANS.

**LEGEND**

PAVEMENT REMOVAL	
TEMPORARY CONSTRUCTION PAVEMENT	
PERMANENT CONSTRUCTION	
CONCRETE MEDIAN CONSTRUCTION	
MILL & OVERLAY CONSTRUCTION	
OPEN LANES OF TRAFFIC	

**Kimley»Horn**  
 Engineering, Planning, and Environmental Consultants  
 Suite 350, 3930 East Jones Bridge Road  
 Peachtree Corners, Georgia 30092



REVISION DATES		CONSTRUCTION STAGING PLAN	
		I-85 @ SR 18 & SR 18 @ SR 103	
		STAGE 2	
CHECKED:	DATE:	DRAWING No.	
BACKCHECKED:	DATE:	19-0053	
CORRECTED:	DATE:		
VERIFIED:	DATE:		