



DRAWING No. 19-0093

MATCH LINE STA. 41+50

DRAWING No. 19-0095

MATCH LINE STA. 47+00

DRAWING No. 19-0096

MATCH LINE STA. 204+75

**STAGE 3**  
 SHIFT EB TRAFFIC TO WB LANE ON SR 18  
 UTILIZE ONE LANE IN EACH DIRECTION  
 MAINTAIN USE OF EXISTING SR 103 ROADWAY  
 CONSTRUCT PERMANENT PAVEMENT AS SHOWN THROUGH 19MM LIFT  
 CONSTRUCT MEDIAN ISLAND AS SHOWN  
 CONSTRUCT DRAINAGE AS SHOWN

ESMT FOR CONSTRUCTION & MAINTENANCE OF SLOPES

LEGEND

PAVEMENT REMOVAL	
TEMPORARY CONSTRUCTION PAVEMENT	
PERMANENT CONSTRUCTION	
CONCRETE MEDIAN CONSTRUCTION	
MILL & OVERLAY CONSTRUCTION	
OPEN LANES OF TRAFFIC	

**Kimley»Horn**

Engineering, Planning, and Environmental Consultants  
 Suite 350, 3930 East Jones Bridge Road  
 Peachtree Corners, Georgia 30092



REVISION DATES

NO.	DATE	DESCRIPTION

**CONSTRUCTION STAGING PLAN**  
**1-85 @ SR 18 & SR 18 @ SR 103**  
**STAGE 3**

CHECKED:	DATE:	DRAWING No.
BACKCHECKED:	DATE:	19-0094
CORRECTED:	DATE:	
VERIFIED:	DATE:	