

Order Plans @

STAGE 4
 MAINTAIN TRAFFIC AS SHOWN
 REMOVE TEMPORARY AND EXISTING PAVEMENT AND GRADE TO DRAIN
 COMPLETE SHOULDER AND DITCH WHERE TEMPORARY PAVEMENT USED TO BE


ROSEHILL FARM LIMITED PARTNERS
 SEE SHEET 18

LEGEND

PAVEMENT REMOVAL	
TEMPORARY CONSTRUCTION PAVEMENT	
PERMANENT CONSTRUCTION	
CONCRETE MEDIAN CONSTRUCTION	
MILL & OVERLAY CONSTRUCTION	
OPEN LANES OF TRAFFIC	

Kimley»Horn

Engineering, Planning, and Environmental Consultants
 Suite 350, 3930 East Jones Bridge Road
 Peachtree Corners, Georgia 30092



REVISION DATES	

CONSTRUCTION STAGING PLAN			
I-85 @ SR 18 & SR 18 @ SR 103			
STAGE 4			
CHECKED:	DATE:	DRAWING No.	
BACKCHECKED:	DATE:	19-0135	
CORRECTED:	DATE:		
VERIFIED:	DATE:		