

- STAGE I**
1. MAINTAIN TRAFFIC ON EXISTING DELESSEPS AVE/LA ROCHE AVE.
  2. COMPLETE PROPOSED CONSTRUCTION UP TO ASPHALT BINDER.
  3. PLACE LEVELING ON EXISTING DELESSEPS/LA ROCHE AVE AS NEEDED TO MAINTAIN POSITIVE DRAINAGE.

**LEGEND**


PAVEMENT REMOVAL	[Pattern]
TEMPORARY CONSTRUCTION PAVEMENT	[Pattern]
PERMANENT CONSTRUCTION	[Pattern]
CONCRETE MEDIAN CONSTRUCTION	[Pattern]
MILL & OVERLAY CONSTRUCTION	[Pattern]
OPEN LANES OF TRAFFIC	[Symbol]

**Order Plans**

PROPERTY AND EXISTING R/W LINE	-----P-----
REQUIRED R/W LINE	-----R-----
CONSTRUCTION LIMITS	-----C-----
EASEMENT FOR CONSTR & MAINTENANCE OF SLOPES	[Pattern]
EASEMENT FOR CONSTR OF SLOPES	[Pattern]
EASEMENT FOR CONSTR OF DRIVES	[Pattern]

BEGIN LIMIT OF ACCESS.....BLA	-----B-----
END LIMIT OF ACCESS.....ELA	-----E-----
LIMIT OF ACCESS	-----L-----
REQ'D R/W & LIMIT OF ACCESS	[Symbol]
ORANGE BARRIER FENCE	[Symbol]
ESA - ENV. SENSITIVE AREA (SEE ERIT 4- )	[Symbol]

**THOMAS & HUTTON**  
 Engineering | Surveying | Planning | GIS | Consulting  
 50 Park of Commerce Way • PO Box 2727  
 Savannah, GA 31402-2727 • 912.234.5300  
 www.thomasandhutton.com  
 Charleston, SC | Columbia, SC | Myrtle Beach, SC  
 Savannah, GA | Wilmington, NC



REVISION DATES	

<b>CONSTRUCTION STAGING PLAN-STAGE I</b>		DRAWING No.	
DELESSEPS/LA ROCHE AVE FM		19-0006	
WATERS AVE TO SKIDAWAY RD			
CHECKED:	DATE:	CHECKED:	DATE:
BACKCHECKED:	DATE:	CORRECTED:	DATE:
VERIFIED:	DATE:		