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STAGE | 2. -
I. MAINTAIN EXISTING SPEED LIMIT FOR 1-85 NB EXIT RAWP. pad
2. MAINTAIN TRAFFIC ON EXISTING PAVEMENT AND EXISTING CONFIGURATION. "”
3. _NO CONSTRUCTION THIS STAGE. 5
LEGEND REVISION DATES

PAVEVENT REMOVAL

TEMPORARY CONSTRUCTION PAVEMENT
PERMANENT CONSTRUCTION
CONCRETE MEDIAN CONSTRUCTION
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CONSTRUCTION STAGING PLAN
1-85 @ SR 18 & SR 18 @ SR 103
STAGE 1
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